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I.  
INTRODUCTION 

 
 

The United States Agency for international Development (USAID) awarded the management 
of the Investment Enabling Environment (INVEST) Project to the Orient Integrated 
Development Consultants, Inc. (OIDCI) on September 29, 2011, initially as a two-year project 
that aims to improve the investment climate in the Philippines by providing direct assistance to 
the three first-class cities of Batangas, Iloilo, and Cagayan de Oro in business registration 
streamlining and investment planning and promotion.  On April 2013, USAID granted OIDCI an 
option year to continue the implementation of remaining activities of INVEST and the 
institutionalization of reforms and project gains. The Option Year Work Plan was submitted in 
compliance with Section F.7 of the contract with USAID and was approved on September 27, 
2014.   
 
In a meeting with the Contracting Officer’s Representative (COR) on February 26, 2014, the 
Project was informed of the three-month extension the Project to undertake the following 
activities: (1) assistance to the National Competitiveness Council (NCC) to mount the Livable 
Cities Design Challenge; and (b) logistical and administrative support to USAID in the 
expansion of the Cities Development Initiatives (CDI) Program. 
 
In view of the extension, the Project is submitting an updated work plan that would cover the 
additional three months from October to December 2014.  The new work plan includes 
adjustment to the Option Year Work Plan as a result of: (a) the additional tasks and activities; 
and (b) revisions in the approved Option Year work plan in view of the current status of project 
implementation as of February 2014.  
 
This report contains the introduction and the proposed adjustments in the Option Year Work 
Plan. 
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II. 
PROPOSED ADJUSTMENTS IN THE OPTION WORK PLAN  

 
 
Based on the approved work plan for the option year, the Project will be implementing activities 
under three components – streamlining business registration processes and lowering 
transaction cost (component 1), improving investment planning and promotion in partner cities 
(component 2) and addressing cross-cutting concerns (component 3). Relative to year 2, the 
activities under each of component during the option year has been substantially reduced in line 
with the lower budget approved for the third year of project implementation.  
 
A.  Accomplishments (October 2013 – February 2014) 
 
The Project has generally remained on track in relation to the activities identified in the option 
year work plan. Annex 1 summarizes the accomplishments under each component and the 
corresponding program areas.  
 
Under component 1, each of the partner cities further streamlined their business permitting 
processes in time for the 2014 renewal processes. Consistent with the objective of the Project to 
encourage the cities to make use of technology in business permitting, two of the three cities 
piloted the online submission of business renewal application forms. Before the Project ends, 
the three cities are expected to adopt an online or mobile payment system, the latter being 
jointly pushed with another USAID project, Scaling Innovations for Mobile Money (SIMM) 
Project. The assessment of the 2014 business permitting reforms is currently being done in- 
house based on a third party processes tracking and exit interviews of applicants during the 
renewal period.   
 
Consistent with the automated business permitting process, the Department of Trade and 
Industry (DTI), together with the three cities, signed a Memorandum of Agreement on December 
11, 2013 that will initiate the process of connecting the three cities to the Philippine Business 
Registry (PBR).  The PBR connectivity was set up in two of the three partner cities in January 
2014.1 The Project is still closely coordinating with the DTI on the possibility that the executive 
order drafted by the Project to strengthen the institutional set-up of the PBR will be signed.    
 
Corollary to the streamlining of business permitting processes, the cities have also adopted 
inspection reforms aimed at easing the cost of doing business in their localities. .As part of its 
monitoring work, the Project will be conducting an in-house assessment of the inspection 
systems of the partner cities to see whether these are business-friendly.  
 
Except for the risk-based fire inspection study, the Project has commenced the studies 
programmed for the option year, e.g., the review of the Joint Memorandum Circular on Business 
Permits and Licensing System (BPLS) signed by DTI and the Department of the Interior and 
Local Government (DILG), the streamlining of construction-related permitting processes, the 
risk-based sanitation inspection study, the streamlining of permitting processes for hotels and 
other tourism establishments and the profiling of the business applicants in the three cities. 

                                                
1
 The PBR connectivity of Iloilo City was delayed due to the discrepancy in the Memorandum of 

Agreement signed with DTI and the approved version of the Sanggunian Panlungsod. Furthermore, the 
city government does not process new business applications during the January renewal period.  
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For component 2, two of the three business forums that the Project committed to conduct have 
been successfully held by the partner cities by end-February 2014.2 The forums were models of 
public-private partnerships where the local business groups jointly coordinated the preparatory 
activities leading to the forum with the city government. As a follow-thru to the forums, the 
Project will be conducting workshop and meetings for the setting up of an Investment Promotion 
Centers in the partner cities.  
 
Under component 3, the Project has drafted the manual for the computation of the 
competitiveness ranking of cities and municipalities, which will again be undertaken in 2014. In 
addition, the Project assisted USAID in organizing a monitoring visit to Batangas City during 
which the progress of the CDI action plan of the city was discussed.   
  
As the Project is nearing its closure, it has started the preparation of camera-ready knowledge 
products that will be turned over to the government. Three guidebooks/training manuals have 
been prepared to date and about four others will be drafted in the next three months.        
 
 
B. Proposed Adjustments in the Option Year Work Plan 
 
The three-month extension of the Project would necessitate a slight revision in the approved 
work plan for the option year. The proposed revision took into account: (1) new activities that the 
Project will be implementing up to December 2014 that will entail additional deliverables; and (2)  
deletion of some deliverables and the addition of outputs for some deliverables based on a 
review of the current status of implementation of the project activities; and (3) the need to adjust 
the timetable for some of the deliverables. These revisions are explained below.  
 

1. Additional Deliverables   
 

The Project was accorded an extension of 3 months due to the need to integrate two 
additional deliverables under component 3 of the project on crosscutting issues. These are 
the conduct of the LCDC and the assistance to USAID in the assessment of the next cities 
to be included in the CDI. The implications of the additional deliverables in the Project’s 
work breakdown structure are shown in Figure 1 under component 3 of the Project.  

 
 

 

 
 
 
 
 
 
 
 
 
 

                                                
2
 The Iloilo City Business Forum is scheduled on March 12, 2014. 
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Figure 1.  Adjusted Work Breakdown Structure for the 
             Project’s Updated Option Year Work Plan 

 

 

 

 
 
 

COMPONENT 3. Addressing Cross-Cutting Concerns 
Deliverable No. 1: Enhanced Measurement of Competitiveness in Partner Cities (Carry-over from Year 2) 
Deliverable No. 2: Provided Assistance in the Conduct of Activities Related to the Livable Cities Design 
Challenge 
Deliverable No. 3: Provided Logistical and Administrative Support to USAID in the Expansion of the Cities 
Development Initiative (CDI) 
Deliverable No. 4: Undertaken Activities and Prepared Reports for Project Close-Out 
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The new deliverables are as follows: 
 

Deliverable No. 2 (of Component 3): Provided Assistance in the Conduct of 
Activities Related to the Livable Cities Design Challenge 

 
Under this deliverable, the Project shall assist the NCC in mounting the LCDC.  The 
LCDC is designed as a planning and design competition whose objective is to get city 
planners across the Philippines to better plan their respective cities and municipalities for 
a climate-defined future by being more aware and better prepared for disaster-risk 
reduction. At the same time, city planners will be encouraged to design “livable cities” 
that offer safety, convenience, livelihood, lifestyle and sustainability that attract people to 
live, work and play so their cities can be competitive. 
 
As designed, the “challenge” will engage a maximum of 20 cities and municipalities to 
the competition.  Cities will include those hosting the meetings of the Asia-Pacific 
Economic Cooperation, which will be held in the Philippines in 2015, and others that are 
vulnerable or have been affected by disasters in the past. Cities or municipalities that 
accepted the invitation will have to commit to undergo orientation and participate in 
planned workshops. 
 
Specifically, the Project shall: (a) assist in the conduct of the launch for the competition 
which is set on March 11, 2013; (b) oversee and supervise coaches and mentors who 
will assist the competing cities; and (c) mount the final judging and awarding of winner 
cities.  The Project shall coordinate closely with the following institutions: (a) World 
Wildlife Foundation (WWF); (b) Asia Society; (c) Urban Land Institute (ULI); (d) 
ASSURE; (e) NCC; and (f) APEC Organizing Committee (AOC) 
 
Output:   Report on the Assistance Provided to the National Competitiveness Council 

on the Livable Cities Design Challenge  
 
 

Deliverable No. 3 (of Component 3): Provided Logistical and Administrative 
Support to USAID in the Expansion of the Cities Development Initiative (CDI) 

 
Under this deliverable, the Project will provide logistical and administrative support to 
USAID for the assessment visits and other meetings with local officials and stakeholders 
as USAID expands its work to other CDI cities.   

 
Output:  Report on the Support Provided to USAID in the Expansion of the CDI 

 
 

2. Additional Outputs 
 
a. BPLS Automation Forum. Under Program Area 1.2 on Strengthening National 
Government Support to BPLS Reforms, the Project is proposing to support a forum that 
would showcase the initiatives of the partner cities in promoting the automation of 
business permits and licensing system. The Forum, which is going to be held as part of 
the Information Technology (IT) Month in June 2014, is a project under the Technical 
Working Group on eBPLS and will be spearheaded by the Department of Science and 
Technology (DOST), DTI and DILG, in partnership with private sector corporations.  The 
Forum will also be an opportunity for the government to present its capacity building 
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program on automation, which will also promote the BPLS Automation Guide and 
Baseline Design, prepared by USAID under the Local Implementation of National 
Competitiveness for Economic Growth Project.     
 
In view of the above, the Project will be submitting an additional output (Output 3.2) 
under Deliverable 3 of Program Area 1.2 on the report on the BPLS Automation Forum. 
 
b. Report on the Report Card Survey  
 
In year 2, the Project, in partnership with the Civil Service Commission (CSC) conducted 
a training program for six members of civil society organizations (July 9-12, 2013) to 
conduct of the Report Card Survey (RCS) in the partner cities.  The conduct of the 
survey, however, had to be cleared with the DILG, which has been tasked to coordinate 
activities related to the Anti-Red Tape Act at the local level. As agreed with the DILG, the 
RCS was conducted in Iloilo and Cagayan de Oro cities in January 2014. Hence, the 
Project is proposing to submit the results of the survey as an additional output (Output 
3.3) under Deliverable No. 3 re: Provided Technical Support to Oversight 
Agencies/Committees on BPLS Reforms.    
 
 

3. Deletion of the Output re: Conduct of a Survey on Competitiveness and Local 
Economic Development in Partner Cities   

 
Part of the Project’s output for Year 2 is a perception survey to determine the client’s 
satisfaction on the LGUs processing of business permits and licenses and the 
businessmen’s opinion on the extent of competitiveness of LGUs. The survey was 
intended to provide useful information for the business forum in each of the cities. The 
results can also be combined with the data generated from the competitiveness ranking 
of NCC to form a single competitiveness index similar to that used in global 
competitiveness surveys.  
 
However, there was a delay in sub-contracting the survey in Year 2; hence the activity 
was proposed to be implemented in the Option Year.  A Request for Proposal was 
issued by the Project but no firm submitted a proposal; hence, a failure of bid was 
declared on November 18, 2013. Since then, the Project has been exploring other 
modalities for the conduct of the survey, e.g. hiring of a consultant. However, since the 
survey will no longer be useful for the business forums, which have already been 
conducted, the Project is proposing that the survey be deleted from the option year work 
plan outputs.  
 

 
4. Adjustments in the Schedule of Deliverables for the Project  

 
The introduction of two new and additional deliverables to the Project affects the 
schedule and milestones of some deliverables.  For instance, close-out activities have to 
be deferred up to the last 2 – 3 months of the Project, i.e., October – December 2014. 
Annex 2 presents a Gantt Chart of deliverables and outputs indicating new schedule of 
submission for the Project’s deliverables.  
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ANNEX 1. 
ACCOMPLISHMENTS, OCTOBER 2013-FEBRUARY 2014  

 

Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

COMPONENT 1: STREAMLINING BUSINESS REGISTRATION PROCESS AND LOWERING BUSINESS 
TRANSACTION COSTS 

Program Area 1.1: Ensuring Compliance of Partner Cities with BPLS Standards 

Deliverable 1: Assisted Partner Cities in Setting-up a Computerized Business Permits and Licensing 
System (BPLS) and an Enhanced Business One-Stop Shop (BOSS) 

Output 1.1. Assessment 

Report on the Reforms 

Implemented for BPLS, 

BOSS and Inspection 

Systems in 2014 

 

 Assisted partner cities in drawing up action 
plans for further streamlining of business 
permitting processes aimed at: (1) further 
reducing steps and processing time; (2) greater 
use of computerization/automation (e.g. 
introduction of online submission of business 
application forms; and (3) piloting online 
payment systems; 

 Assisted partner cities in further improving the 
lay-out of the Business One-Stop Shops that 
would enable the cities to achieve their 
targeted streamlined steps;   

 Conducted study tours for the Mayors of 
Cagayan de Oro and set up meetings with 
service providers (e.g. Development Bank of 
the Philippines) for  

 All partner cities’ were able to set up business 
permits and licensing systems (BPLS) that 
achieved results that were improvements over 
the standards set in the DTI-DILG Joint 
Memorandum Circular No. 1, series of 2010, 
e.g. (1) less steps – 2 to 4 compared to the 
standard of 5; (2) online submission of 
application forms; (3) a much simplified 
application form; (4) introduction of e-
signatures; (5) reduced documentary 
requirements; 

 Assessed the 2014 BPLS of cities and 
conducted exit interviews of applicants 
renewing their businesses 

 Mobile payment 
system thru SIMM to 
be launched on 
March 31, 2014; 
institutional set-up 
for the setting up of 
mobile payment 
system has been set 
up in Iloilo City; 
exploratory 
discussions in 
Cagayan de Oro to 
be started in March 
2014 

 Assessment of the 
reformed inspection 
systems in the 
partner cities will be 
conducted mid-April 
2014 

 Final report is 
targeted to be 
completed by end-
May 2014  

Deliverable 2: Introduced Risk-Based Inspections in Partner Cities  (Carry-over from Year 2) 

Output 2.1. 

Recommendations on the 

Adoption and 

Implementation of a Risk-

Based System for Sanitation 

Inspection  

 Inception report and schedule of activities on 
the conduct of the study submitted on February 
21  

 Conducted initial key informants interview in 
the CALABARZON area including Batangas 
City last week of February 2014. 

 Submitted interim report on March 16, 2014 

 Workshops/FGDs 
will be conducted on 
March 26 in CDO, 
April 4 in Batangas 
City and April 10 in 
Iloilo City 

 Submission of report 
on the conduct of the 
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Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

workshops on April 
21, 2014 

 Submission of final 
report on May 10, 
2014 

Output 2.2. 

Recommendations on the 

Adoption and 

Implementation of a Risk-

Based System for Fire 

Safety Inspection  

 Advertised (4 times) the search for STTA since 
Dec. 23, 2012 
 Dec. 23, 2012 
 Feb. 24, 2013 
 Sept. 22, 2013 
 Feb. 16, 2014 

 If no STTA will be 
hired by end-March, 
the Project will 
recommend that the 
study be removed 
from the work plan  

Deliverable 3. Introduced Reforms in Securing Permits for Construction and Tourism Activities                
(Carry-over from Year 2) 

Output 3.1. 

Recommendations on the 

Adoption and 

Implementation of the 

Proposed Streamlined 

Processes for Securing 

Construction-related Permits 

 

 Contracted the construction STTA on October 
4, 2104 

 Inception Report has been submitted and five 
focused group discussions have been 
organized covering about 34 LGUs and private 
sector contractors associations) 

 Draft report has been submitted on February 
27, 2014 but is currently being revised. 

 Report is being 
revised and 
recommendations 
will be presented 
DILG and USAID 
(due in May 2014) 

Output 3.2. 

Recommendation on the 

Adoption and 

Implementation of the 

Proposed Streamlined 

Processes for Securing 

Permits for Hotels and 

Similar Establishments  

 Contracted the STTA (Paul So) on October 4, 
2014 

 Inception Report was submitted on October 10, 
but disengaged from the project on November 
4, 2013 

 Contracted the new STTA on January 21, 2014 

 Inception Report submitted on February 17, 
2014 
 

 Data gathering thru 
Focused Group 
Discussions  

 Report writing 
 

Program Area 1.2: Strengthening National Government Support to BPLS Reforms 

Deliverable 1: Provided Technical Support to the Inter-Agency Committees on Philippine Business 
Registry and the Connectivity of the Partner Cities to the PBR 

Output 1.1. PBR 

Connectivity of the Partner 

Cities 

(Carry-over from Year 2) 

 Memorandum of Agreements between DTI and 
the partner cities have been signed on 
December 11, 2014 

 Batangas and Cagayan de Oro cities were 
connected to the PBR in January 2014  

 Preparing the report 
on the connectivity 
(due end-March 
2014) 

Output 1.2. Signed Executive 

Orders of Partner Cities on 

the PBR 

 The draft executive order has been submitted 
to DTI on February 2013 and has been revised 
by DTI (on June 3, 2013). However, there is 
internal discussion within DTI on the necessity 
of the Executive Order given the issuance of 

 Decision on the 
Executive Order is 
still pending with the 
DTI 
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Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

Administrative Order 38 signed by the 
President on May 7, 2013 creating the Task 
Force that will initiate, implement and monitor 
ease of doing business reforms 

 On December 23, 2014, DTI Undersecretary 
Terrado expressed the view that DTI will be 
pushing for the passage of the Executive Order 
but the PBR matters will be presented at the 
Economic Cluster meeting on February 2014 
which may determine the need for the issuance 
of an Executive Order   

Output 1.3.  Meetings of the 

Steering Committee and the 

PBR Technical Working 

Group Organized 

 The conduct of the meetings were initially 
derailed by Yolanda-related activities; awaiting 
decision by DTI on the issuance of the EO  

 Decision on when 
the meetings will be 
held will depend on 
DTI 

Deliverable 2: Reviewed JMC Standards 

Output 2.1. Draft DILG-DTI 

Memorandum Circular on the 

Revised JMC on BPLS 

Standards  

 Focused group discussions were conducted on 
Sept. 27, Oct. 3 and 8, 2013. 

 Key informant interview (KII) was also from 
September to December 2014 

 STTA submitted a draft report on the findings 
and recommendations of the JMC review on 
February 4 which was discussed with the PMO 
on February 7 
 

 Output was due on 
December 2013 but 
due to delays, the 
project will be 
requesting a new 
deadline (June 2014)   

Deliverable 3: Provided Technical Support to Oversight Committees on BPLS Support 

Output 3.1. Report on the 

Assistance Provided to the 

Oversight Committees on 

BPLS  

BPLS Oversight Committee 

 Draft MOA between DILG and Philhealth 
signed on February 14 

 the JMC among DILG, DTI, SSS, PhilHealth, 
HDMF, the League of Cities and the League of 
Municipalities re: new procedures for business 
renewals signed on February 14  

 DILG Memorandum Circular on the conduct of 
the e-readiness survey signed on February 7 

 Organized the meeting between DTI (Usec. 
Terrado) and DILG (Usec. Panadero) re: 
convening of the BPLS Oversight Committee 
on February 14  

 Assisted the DILG in planning and managing 
the Workshop on Streamlining the Procedures 
for Securing Fire Safety Inspection Certificates 
(meetings of February 3 & 18) 

 

Technical Working Group on eBPLS 

 Meeting of the BPLS 
Oversight 
Committee is 
scheduled on March 
31, 2014 and a 
subsequent meeting 
will be conducted in 
the second quarter 

 The project will 
continue to provide 
technical support 
that TWG on eBPLS 
until project ending.   
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Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

 The TWG met once on Jan. 15, 2014 since 
October 2013. 

 One of the major output of the TWG is the 
conduct of the e-readiness survey by DILG 
and DOST from February-March 2014 
covering all cities and municipalities, which will 
be the basis of the training program for LGUs 
to be organized by government  

COMPONENT 2: IMPROVING INVESTMENT PLANNING AND PROMOTION IN PARTNER CITIES 

Program Area 2.1: Supporting Capacity Building Efforts of Partner Cities in Investment Planning and 

Promotion 

Deliverable 1: Conducted Preparatory Activities for the City Business Forum in Partner Cities 

Output 1.1. Investment Plan 

for Each Partner City 

 Priority investment areas identified in the 
investment planning sessions were used in the 
Business Forums 

 Preparation of final 
report on priority 
investment areas 
generated in partner 
cities (due May 
2014) 

Output 1.2. Revised Local 

Investment and Incentives 

Code (LIIC) for Each Partner 

City (Carry-over from Year 2) 

 The LIICs of the partner cities were earlier 
reviewed by the INVEST consultant. Since 
then, two cities have decided to review their 
LIIC – Batangas and CDO. Since Iloilo City 
already passed their LIIC, it was not necessary 
to have this revised.  

 Batangas to revise 
LIIC based on 
template and submit 
the same to 
Sanggunian; CDO to 
submit draft 
(updated) LIIC to 
Sanggunian; No 
change in LIIC for 
Iloilo 

 Preparation of final 
report on revision of 
the LIICs in partner 
cities (due May 
2014) 

Output 1.3. Project Briefs 

and Updated City Profile for 

Each Partner City 

 City and sector profiles and project briefs were 
used in the Business Forums 

 Preparation of final 
report on city and 
sector profiles and 
project briefs 
generated in partner 
cities (due May 
2014) 

Deliverable 2: Assisted the Partner Cities Conduct their City Business Forum 

Output 2.1. Report on the 

Conduct of the Business 

Forums in Each Partner 

Cities, including 

Memorandums of Agreement 

Concluded and/or 

 Draft report for Batangas City Business Forum 
was submitted by MEET on January 17, 2014; 
Reports on the CDO and Iloilo Forums are still 
being prepared 

 Preparation of final 
report on the 
Business Forums 
(due June 2014) 

 Preparation of 
manuals or guides 
for organizing 
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Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

Partnerships Formed 

 

business forums 

Deliverable 3: Undertaken Post- City Business Forum Action Planning at the Partner Cities 

Output 3.1. Report on the 

Post-Business Forum 

Activities of the Partner 

Cities 

 Monitored activities in partner cities related to 
or arising from the Business Forums 
- Batangas City:  preparation of success 

story; conduct of business forum 
evaluation session with Batangas 
Business Club; formal organization of the 
BBC; monitoring of MOAs signed during 
the business forum; hosting of the 
investment mission organized by the 
Turkish Chamber of Commerce of the 
Philippines; initial discussions on the 
investment promotion center 

- CDO City: preparation of success story; 
conduct of business forum evaluation 
session with local organizing committee; 
monitoring of MOAs signed during the 
business forum; preparations for an agri-
business forum 

- Iloilo City: preparation of success story 
 

 Formal organization 
of Metro Batangas 
Business Club in 
Batangas City 

 Organization of the 
investment centers in 
partner cities 

 Monitoring of 
investments 
generated (leads, 
closed deals) 

 Preparation of final 
report on activities 
related to or arising 
from the Business 
Forums (due July 
2014) 

COMPONENT 3: ADDRESSING CROSS-CUTTING CONCERNS 

Deliverable 1: Enhanced Measurement of Competitiveness in Partner Cities 

Output 1.1. Manual of 

Operations for the 

Computation of the 

Competitiveness Ranking of 

LGUs 

 The consultant submitted the draft manual on 
January 9, 2014 and the National 
Competitiveness Council relayed comments on 
March 1, 2014. The latter did a pre-test of local 
government units in Ilocos and prepared a data 
capture form. Collection of data for the second 
round of competitiveness ranking started in 
March 2014. Mid-progress meeting of the 
Regional Competitiveness Councils is 
scheduled on April 1-3, 2014. 

 The manual was 
scheduled to be 
submitted to USAID 
in December 2013 
but Project had to 
wait for the NCC 
comments which 
came in 2 months 
later due to 
validation that had to 
be done.  

 The Project will 
request that the 
submission of the 
final report be given 
in April 2014.  

Output 1.2. Survey on 

Competitiveness and Local 

Economic Development 

 On September 16, 2013, the Project requested 
for COR approval to release a Request for 
Proposal (RfP) for the administration of a 
competitiveness survey in the assisted cities 

 On September 17, 2013, COR John Avila 
issued the approval for the RfP 

 Given the turn out of 
the bidding exercise 
particularly the non-
submission of bid by 
possible contractors, 
the Project would like 
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Program Area, 
Deliverables & Outputs 

Accomplishments  Remarks/Further Work 
till December 2014 

 On October 18, 2013, the project issued the 
RfP for the conduct of a competitiveness 
survey in the three (3) assisted cities.  Seven 
(7) institutions were invited to submit a 
proposal, namely: (1) Demographic Research 
and Development Foundation, Inc.); (2) the 
Philippine Statistical Association; (3) Philippine 
Survey and Research Center; (4) Pulse Asia; 
(5) Statistical Research and Training Center; 
(6) TNS Philippines; and, (7) Transparency and 
Accountability Network 

 On October 21, 2013, the Project received 
clarification questions from the Pulse Asia.  
None of the other six (6) invited institutions 
submitted clarification questions. 

 On November 13, 2013, the Project responded 
to the clarification questions submitted by Pulse 
Asia. 

 No proposal was received by the Project by 
close of business of November 18, 2013. 

 The Project declared a failure of bid on 
November 19, 2013 

to request the 
cancellation of this 
activity from its Work 
Plan for the Option 
Year. 

Deliverable 2: Undertaken Activities and Prepared Reports for Project Close-Out 

Output 2.1. Report on the 

Conduct of National and City 

INVEST Experience 

Dissemination Forums 

 The Project has started planning the end of 
project activities with the preparation of 
guidebooks and training manuals 

 Five manuals and 
guidebooks are 
being prepared for 
turn-over to the 
government at the 
end of the project  

Output 2.2. Project 

Terminal/Final Report 
 No major activity has been done  The final report will 

be submitted per the 
contract  but on the 
date agreed with 
USAID given the 
project extension  

Output 2.3. Project 

Demobilization Plan 

 

 

 Transfer of equipment to COMPETE and 
TRADE 

 A disposal plan will 
be prepared for 
submission to USAID 
in April and June 
2014  
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ANNEX 2. 

GANTT CHART OF INVEST OUTPUTS, BY COMPONENT, PROGRAM AREA AND DELIVERABLE 

October 2013 – December 2014 

 

Program Area/Deliverable/Output 

Implementation Period 

Year 3 (Option Year) 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

Component 1.  Streamlining Business 
Registration Processes & Lowering 
Transaction Cost 

               

Program Area 1.1.     
Ensuring Compliance of Partner Cities with 
BPLS Standards 

               

Deliverable #1. Assisted Partner Cities in 
Setting-up a Computerized Business Permits 
and Licensing System (BPLS) and an 
Enhanced Business One-Stop Shop (BOSS) 

               

Output 1.1.  Assessment Report on the 
Reforms Implemented for BPLS, BOSS and 
Inspection Systems  

               

Deliverable #2. Introduced Risk-based 
Inspections in Partner Cities (Carry-Over from 
Year 2) 

               

Output 2.1.  Recommendations on the 
adoption and implementation of a risk-based 
inspection system for sanitation inspection  

               

Deliverable #3. Introduced Reforms in 
Securing Business Permits for Construction 
and Tourism Activities (Carry-Over from Year 
2) 
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Program Area/Deliverable/Output 

Implementation Period 

Year 3 (Option Year) 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

Output 3.1.  Recommendations on the 
adoption and implementation of the proposed 
streamlined processes for  securing 
construction-related permits 

               

Output 3.2.  Recommendations on the 
adoption and implementation of the proposed 
streamlined processes for  securing permits 
for hotels and similar establishments   

               

Program Area 1.2. 
Strengthening National Government Support 
to BPLS Reforms 

               

Deliverable #1. Provided Technical Support 
to Inter-agency Committees on the PBR and 
Connectivity of Partner Cities to the PBR   

               

Output 1.1. PBR Connectivity of Partner Cities                
Output 1.2. Signed Executive Order                
Output 1.3. Meetings of the Steering 
Committee and the PBR Technical Working 
Group Organized 

               

Deliverable #2. Reviewed the JMC Standards                
Output 2.1.  Report on the Assessment of the 
DTI-DILG JMC 1, s. 2010 and Draft DTI-DILG 
MC on the Revised JMC on BPLS Standards 

               

Deliverable #3.  Provided Technical Support 
to Oversight Committees on BPLS Reforms 

               

Output 3.1. Report on the Assistance 
Provided to the Oversight Committees on  
BPLS 

               

Output 3.2. BPLS Automation Forum  
 

               

Output 3.3. Report on the Results of the                
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Program Area/Deliverable/Output 

Implementation Period 

Year 3 (Option Year) 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

ARTA Report Card Survey for the Partner 
Cities  

Component 2.  Improving Investment 
Planning and Promotion in Partner Cities 
 

               

Program Area 2.1.  
Supporting Capacity Building Efforts of 
Partner Cities in Investment Planning and 
Promotion  

               

Deliverable #1. Conducted Preparatory 
Activities for the Business Forums in Partner 
Cities  

               

Output 1.1. Investment Plan for Each Partner 
City 

               

Output 1.2. Revised Local Investment 
Incentives Code  

               

Output 1.3. Project Briefs and Updated City 
Profiles for Each Partner City 

               

Deliverable #2.  Assisted the Partner Cities 
Conduct their City Business Forums 

               

Output 2.1. Report on the Conduct of the 
Business Forums  

               

Deliverable #3. Undertaken Post City 
Business Forum Activities in Partner Cities  

               

Output 3.1. Report on Post-Business Forum 
Activities 

                

Component 3. Addressing Cross-Cutting 
Concerns 
 

               

Deliverable #1.  Enhanced Measurement of 
Competitiveness in Partner Cities 
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Program Area/Deliverable/Output 

Implementation Period 

Year 3 (Option Year) 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

Output 1.1. Manual of Operations for the 
Computation of the Competitiveness Ranking 
of Cities 

               

Deliverable #2.  Provided Assistance in the 
Conduct of Livable Cities Design Challenges 
(LCDC) 

               

Output 2.1. Report on the Assistance 
Provided to NCC on the Coordination of 
Activities for the LCDC  

               

Deliverable 3.  Provided Logistical and 
Administrative Support to USAID in the 
Expansion of the CDI 

               

Output 3.1. Report on the Support Provided to 
USAID in the Expansion of the CDI 

               

Deliverable #4.  Undertaken Activities and 
Prepared Reports for Project Close-Out  

               

Output 4.1. Report on the Conduct of National 
and City INVEST Experience Dissemination 
Forums  

               

Output 4.2. Project Terminal/Final Report 
(including final M&E results and the 
implementation of the Gender Plan) 

               

Output 4.3. Project Demobilization Plan 
 

               

 
Note:  Additional Deliverables/Outputs are highlighted in red. 
 


